INTERLOCAL CONTRACT
RANCHO DETENTION BASIN PHASE I1

/) THIS INTERLOCAL CONTRACT made and entered into as of the X ZE day of
» 2007 by and between the Clark County Regional Flood Control District,
hereinafte()eferred to as “DISTRICT” and the CITY OF LAS VEGAS, hereinafter referred to

as “CITY”.

WITNESSETH

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT
may approve a project to design and construct flood control improvements; and

WHEREAS, the flood control improvements proposed herein are the same as those
generally identified in the 2002 Master Plan Update as Structure No. RCHO 0062 hereinafter
referred to as PROJECT; and

WHEREAS, the PROJECT is identified and shown on the attached Exhibit “A”; and

WHEREAS, the PROJECT has been approved by the DISTRICT on its annual Ten Year
Construction Program; and

WHEREAS, the PROJECT has regional flood control significance and is located in the
same hydrographic area as the Las Vegas Valley.

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and
promises of the parties hereto, the DISTRICT and the CITY agree to the following:

SECTION I - SCOPE OF THE PROJECT

THIS INTERLOCAL CONTRACT applies to construction management and construction
associated with the Rancho Detention Basin, Phase II. The proposed improvements include the
completion of the embankment and spillway for the detention basin. The basic improvements
shall consist of flood water facilities including pipes, channels, dikes, energy dissipators, channel
structures, channel access and other appurtenances as may be necessary to control floodwaters.
The improvements shall be funded through DISTRICT funds as herein described. This project is
further identified and shown on the attached Exhibit “A”.

SECTION II - PROJECT COSTS

The DISTRICT agrees to fund project costs within the limits specified below:

1. Construction management at a cost not to exceed $3 75,000.
2. Construction at a cost not to exceed $4,831,616.
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The total cost of the contract shall not exceed $5,206,616 which includes all of the items
described in the paragraphs above.

A written request must be made to the DISTRICT and approved by the Board to
reallocate funds between phases of the project. No other approval by the Lead Entity is
required.

A written request must be made to the DISTRICT and a Supplemental Interlocal Contract
approved by the Board to increase the total cost of the contract noted above prior to
payment of any additional funds.

SECTION III - GENERAL

The Clark County Regional Flood Control District shall be shown on the title sheet of
both the plans and specifications as the funding agency.

The CITY will use its best efforts to award the bid for this PROJECT by June 8, 2007.
Prior to submission of the first payment request, the Entity will submit to the District a
construction schedule and cash flow projection. The CITY will take all reasonable steps
possible to avoid delays in the construction of District funded projects. Project delays
more than four months, as measured from the award date, may be subject to a formal
review by both the Technical Advisory Committee and the District Board of Directors.
At the review, the CITY will have an opportunity to present information relative to the
delays, measures taken to avoid the delays and the likelihood of those delays continuing.
The Board will make a determination, in view of the delays and limited available funding,
whether project funding should continue. In the case that the Board chooses to
discontinue funding, the Board may cancel any Interlocal Contract(s) associated with the
project and discontinue funding for the remainder of the project. Funding already spent
or appropriated by the CITY will not be required to be refunded to the District. Project
funding can be reconsidered at any time when the CITY can demonstrate that the project
can proceed on an acceptable schedule.

The CITY will comply with the Local Purchasing Act, Chapter 332 and Public Works
Projects, Chapter 338, of the Nevada Revised Statutes.

The CITY, its employees and representatives shall at all times comply with all applicable
laws, ordinances, statutes, rules and regulations in effect at the time work is performed on
the PROJECT.

The CITY will require appropriate financial security for the construction of the
PROJECT.

The CITY shall provide all impacted entities and the DISTRICT with the opportunity to
provide the CITY with input relative to the following processes: scope of services
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10.

11.

12.
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development; consultant selection; design, construction and maintenance review; and
monitoring of the effectiveness and impacts of facilities on flood flows.

Applicable portions of the current editions of the Policies and Procedures, the Hydrologic
Criteria and Drainage Design Manual and the Uniform Regulations for the Control of
Drainage adopted by the DISTRICT will apply in developing this PROJECT unless
specifically superseded by this CONTRACT.

Purchases of right-of-way in excess of that actually needed for construction will not be
allowed unless a comparison between the cost of excess acquisition and needed
acquisition, including damages, indicates that benefits from such a transaction would
result. Title to residual property will be vested in the name of the CITY. Revenues
derived from the sale of these properties, less the cost of the sale of these properties, will
be forwarded to the DISTRICT.

Administrative settlements and acceptance of counter offers involving right-of-way may
only be made following a review and approval by the DISTRICT.

The DISTRICT will pay the CITY, or make payment directly to its contractor or its
consultant, each month for project costs as outlined in SECTION II — PROJECT COSTS.
Invoices must identify and allocate all costs to the categories noted below:

a. Right-of-Way acquisition including appraisals, title and escrow, negotiations,

legal fees, recording fees, etc.

Pre-design Engineering (all work prior to design, excluding right-of-way)

Design Engineering

Construction Engineering

Construction (all work after award of construction contract)

Environmental:  Costs incurred by the Lead Entity for the preparation of

environmental documentation applicable to the project and costs incurred for the

implementation of mitigation measures provided in an environmental document

(e.g., EIS or EA)

g. Other including landscaping, flood insurance rate map amendments or revisions,
etc.

™o ao o

Accurate documentation of all work performed and payments made will be maintained by
the CITY for a period of three (3) years in hard copy form after final project approval and
payment. Following the three-year period, the CITY shall keep records for permanent
storage in original form, in microfilm/fiche media or an electronic format.

The DISTRICT reserves the right to review and/or audit all records pertaining to all
projects both during and after project completion.
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13. Up to the limits set forth in NRS Chapter 41, the CITY will indemnify and defend the
DISTRICT against and from any and all claims and demands of whatsoever nature which
arises out of allegations of negligence or misconduct of CITY officers, employees or
agents, related to or under this Contract which results from injury to or death of any
persons whomsoever, or against and from damage to or loss or destruction of property.

14 Any costs found to be improperly allocated to this PROJECT will be refunded by the
CITY to the DISTRICT.

15.  The items covered in SECTION II - PROJECT COSTS must be completed to the

satisfaction of the DISTRICT prior to February 8, 2009. The DISTRICT may, at any time
thereafter, grant extensions or terminate this Contract after thirty (30) days notice.

Date of District Action: REGIONAL FLOOD CONTROL DISTRICT

@M g Loog BY:M B

ATTEST: ﬂ LAWRENCE L. BROWN, III, Chairman

e A2

CAROLYN FRAZIER, Ségretary to the Board

Approved as to Form:
p S (thm

CHARISTOPHER FIGGIN%
Chief Deputy District Attodfiey

******************************************************************************

Date of Council Action: CITY OF LAS VEGAS
2/ / ) BY: W
ATTEST: OSCAR B. GOODMAN, Mayor
. - . . ;7/0 7
By: Beverly K. Bridges, CMC E‘éﬁiﬁ?c‘%ﬂ?fé‘mey Dat
Acting City Clerk
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Exhibit A
Rancho Detention Basin Phase II
RCHO 0062
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